
Coastal Trail PD&E



Coastal Trail PD&E – Milestones 
• Capital City to the Sea Trails Master Plan –

Approved April 2014 
• PD&E began May 2014 
• Deliverables sent to FDOT for review and approval

– Cultural Resources Assessments 
– Geotechnical Report 
– Contamination Screening Evaluation 
– Wetlands Evaluation Report 
– Endangered Species Biological Assessment Report 
– Bridge Project Questionnaires 
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Coastal Trail PD&E– Conceptual Alignment

• The Conceptual Alignment for the Coastal Trail 
was determined by assessing the following: 
– Impacts to the natural environment 
– Impacts to private property/right‐of‐way availability 
– Connections to existing facilities 
– Scenic availability 
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Coastal Trail PD&E – Next Steps 

• Public Meeting – Week of June 15th

• CRTPA Committee Meetings and Board Meeting for 
final approval of PD&E recommendation – June
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QUESTIONS? 

5


