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STATEMENT OF ISSUE 
 
The following page provides an update on CRTPA Projects. 



 

CRTPA PROJECT UPDATE 

US 90 Trail Feasibility Study 

• Began in the Fall of 2019. 
• Evaluating the feasibility of connecting Tallahassee to Monticello through the construction of a multi-use trail. 
• WFSU News story on project (September 2020). 
• Public Engagement begins in Spring of 2021. 

 
Thomasville Road Multi-Use Path Feasibility Study 
 

• Began in October 2019. 
• Evaluating the feasibility of constructing a paved 12-foot multi-use path on Thomasville Road between Betton 

Road and Metropolitan Boulevard. 
• Public Engagement began in January 2021. 
• To date, three (3) virtual meetings have been held with stakeholders. 

 
Stadium Drive/Gaines Street/Lake Bradford Road Intersection Operational Analysis 
 

• Scheduled to begin in Spring 2021. 
• Intersection operational evaluation with coordination between FSU, the City of Tallahassee and the Blueprint 

Intergovernmental Agency. 
  
Roads and Trails 

Capital Circle, SW (Orange Avenue to Springhill Road) 

• Widen to six lanes. 
• Construction Scheduled for FY 2022 ($58M). 

 
Capital Circle, SW (Springhill Road to Crawfordville Road) 

• Widen to six lanes. 
• Project deleted from Draft FY 22 – 26 Work Program 

 

Crawfordville Road (SR 267 to Leon County Line) 

• Widen to four lanes. 
• Under construction (beginning June 26, 2018). 
• 928 of 1086 days used (85.45% completed). 

  

http://crtpa.org/us-90-trail-feasibility-study/
https://news.wfsu.org/wfsu-local-news/2020-09-15/proposed-new-trail-would-connect-tallahassee-to-monticello
http://crtpa.org/projects/thomasville-road-multi-use-path/
https://fdotewp1.dot.state.fl.us/fmsupportapps/workprogram/Support/WPItemRept.ASPX?RF=WP&D=03&CD=55&CT=A&PG=F&FY=FALSE|FALSE|FALSE|FALSE|FALSE|FALSE&ITM=415782%7E9&RP=ITEM
https://fdotewp1.dot.state.fl.us/fmsupportapps/workprogram/Support/WPItemRept.ASPX?RF=HIS&D=03&CD=59&CT=A&PG=F&FY=FALSE|FALSE|FALSE|FALSE|FALSE|FALSE&ITM=220495%7E8&RP=ITEM


 
Crawfordville Road (East Ivan Road to SR 267) 

• Widen to four lanes. 
• Under construction (beginning April 16, 2020) 
• 277 of 1351 days used (20.50% completed) 
 

Coastal Trail (Surf Road to Tower Road) 

• Under construction (beginning January 6, 2020). 
• 370 of 479 days used (77.24% completed). 
 

Coastal Trail (Tower Road to Crawfordville Road) 

• Design – Completed. 
• Construction scheduled for FY 21 ($7.8M). 

Coastal Trail (St. Marks Trail to Lighthouse Road) 

• Design – Completed. 
• No right of way needed. 
• Construction in Draft Work Program for FY 24 ($3.6M). 

Monticello Bike Trail Extension 

• Initiated in October 2018. 
• Determining location of potential linkage between Jefferson County Middle/High School and existing trail. 
• Project accepted by the CRTPA Board at their September 2019 meeting. 
• Project Development and Environment (PD&E) Study funded in FY 21; Design funded in FY 23. 
 

Completed Projects 

Connections 2045 Regional Mobility Plan 

• Project Initiated at the June 2019 CRTPA Board meeting. 
• Update to the Connections 2040 RMP. 
• Adopted by CRTPA Board at their November 2020 meeting. 
 

Midtown Phase II   

• Initiated in February 2019. 
• Phase focuses on public involvement to obtain input on the transportation needs in Midtown. 
• Kick-off at March 2019 CRTPA Meeting. 
• Approved by the CRTPA Board at their October 2020 meeting. 
 

Tallahassee-Leon County Bicycle and Pedestrian Master Plan (BPMP) 

• Initiated in February 2018. 
• Updated the 2004 BPMP. 
• Approved by the CRTPA Board at their June 2020 meeting. 

  

https://fdotewp1.dot.state.fl.us/fmsupportapps/workprogram/Support/WPItemRept.ASPX?RF=HIS&D=03&CD=59&CT=A&PG=F&FY=FALSE|FALSE|FALSE|FALSE|FALSE|FALSE&ITM=220495%7E7&RP=ITEM
https://fdotewp1.dot.state.fl.us/fmsupportapps/workprogram/Support/WPItemRept.ASPX?RF=HIS&D=03&CD=59&CT=A&PG=F&FY=FALSE|FALSE|FALSE|FALSE|FALSE|FALSE&ITM=439926%7E2&RP=ITEM
https://fdotewp1.dot.state.fl.us/fmsupportapps/workprogram/Support/WPItemRept.ASPX?RF=WP&D=03&CD=59&CT=A&PG=F&FY=FALSE|FALSE|FALSE|FALSE|FALSE|FALSE&ITM=439926%7E3&RP=ITEM
https://fdotewp1.dot.state.fl.us/fmsupportapps/workprogram/Support/WPItemRept.ASPX?RF=WP&D=03&CD=59&CT=A&PG=F&FY=FALSE|FALSE|FALSE|FALSE|FALSE|FALSE&ITM=440550%7E1&RP=ITEM
http://crtpa.org/projects/monticello-bike-trail-extension/
https://crtpa.org/wp-content/uploads/September-2019-CRTPA-Agenda-Item-7C-Monticello-Trail-Ext-Feasibility.pdf
http://crtpa.org/documents/connections-2045-regional-mobility-plan/
http://crtpa.org/wp-content/uploads/June-2019-CRTPA-Agenda-Item-7B-2045-RMP-kickoff-x.pdf
http://crtpa.org/documents/connections-2040-regional-mobility-plan/
http://crtpa.org/wp-content/uploads/RMP-Public-Hearing-Materials-1.pdf
http://crtpa.org/wp-content/uploads/March-2019-CRTPA-Agenda-Item-6B-Midtown.pdf
http://crtpa.org/wp-content/uploads/October-2020-CRTPA-Agenda-Item-6B-Midtown-Plan.pdf
http://crtpa.org/projects/tallahassee-leon-county-bicycle-and-pedestrian-master-plan/
http://crtpa.org/wp-content/uploads/June-2020-CRTPA-Agenda-Item-7B-Bike-Ped.pdf


 
US 27/Downtown Havana Assessment  

• Project initiated in December 2018. 
• Evaluating “road diet” opportunity in Havana along US 27 between 5th Avenue and 9th Avenue. 
• Coordination with the Town of Havana and Florida Department of Transportation. 
• Adopted by the CRTPA Board at their February 2020 meeting. 

 
Southwest Area Transportation Plan 

• The Study Began in October 2017 
• Orange Avenue Recommendations Report completed (April 2019 CRTPA meeting). 
• Final Corridor Reports (South Lake Bradford Road, Lake Bradford Road, and Springhill Road.) accepted by the 

CRTPA Board at their September 2019 meeting. 
 

Pensacola Street (Capital Circle, SW to Appleyard Drive) 

• Initiated in January 2018. 
• Operational Analysis to determine capacity constraints and opportunities. 
• Presented at February 2019 CRTPA meeting. 
• Prepared for incorporation into 2045 LRTP. 

Tharpe Street (Capital Circle, NW to Ocala Road) 

• Initiated in January 2018. 
• Operational Analysis to determine capacity constraints and opportunities. 
• Presented at February 2019 CRTPA meeting. 
• Forwarded to Blueprint Intergovernmental Agency. 

 
 

http://crtpa.org/projects/town-of-havana-main-street-assessment/
https://crtpa.org/wp-content/uploads/February-2020-CRTPA-Agenda-Item-6A-Havana-2.pdf
http://crtpa.org/projects/southwest-area-transportation-plan-satp/
http://crtpa.org/wp-content/uploads/April-2019-CRTPA-Agenda-Item-6B-SATP-Draft-Orange-Avenue_rev.pdf
http://crtpa.org/wp-content/uploads/Sept-3-2019-SWATP-Attachment-2.pdf
http://crtpa.org/wp-content/uploads/Sept-3-2019-SWATP-Attachment-1.pdf
http://crtpa.org/wp-content/uploads/Sept-3-2019-SWATP-Attachment-3.pdf
http://crtpa.org/wp-content/uploads/September-2019-CRTPA-Agenda-Item-7A-SATP-Corridor-Reportsx.pdf
http://crtpa.org/wp-content/uploads/Pensacola-Operational-Analysis-2019.pdf
http://crtpa.org/wp-content/uploads/February-2019-CRTPA-Agenda-Item-6C-Pensacola-St.-Tharpe-St.-Traffic-Operations-Analyses.pdf
http://crtpa.org/wp-content/uploads/Tharpe-Operational-Analysis-2019.pdf
http://crtpa.org/wp-content/uploads/February-2019-CRTPA-Agenda-Item-6C-Pensacola-St.-Tharpe-St.-Traffic-Operations-Analyses.pdf
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