


Welaunee Boulevard and I-10 Interchange




CRTPA Board Meeting
June 29, 2015

Kimley»»Horn *In coordination with the CRTPA, FDOT, & FHWA*


Status Update

- Preliminary planning study complete (Jan. 2014)
- Drafted MLOU
- Coordination with FDOT (D3 and CO) and FHWA
- Continued coordination with local stakeholders



Next Steps (Interchange)

- Study coordination with FDOT
- Finalize MLOU
- Interchange Justification Report (IJR)
- Project Development & Environment (PD&E) Study
- Final design
- Finalize ROW agreement
- Construct interchange



Next Steps (Welaunee Blvd.)

- Local officials, developer, and FDOT coordinate
- Evaluate need to construct portions of roadway and connections ahead of interchange